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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-3.4/7.2 IN LOS ANGELES COUNTY | N LONG BEACH BELAI RE-VEST LANDSCAPE, INC  TRAN, KELVIN $99, 100 03/ 02/ 09 0%
07-458604 AT VAR OUS LOCATI ONS FROM LAKEWOOD P O BOX 6270 11229 S WOODRUFE AVE 23 82; %% 83 0%
BOULEVARD TO ROUTE 710 BUENA PARK. A 90620 DOMEY, CA 90241
CONSTRUCT CURB RAMPS ' (562) 401- 3333
HB71 WecP
07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY | N LONG BEACH FREEWAY ELECTRI C WANG, PAUL $281,281 02/ 17/ 09 0%
07-4S7104 SIGNAL HI LL, AND BELLFLOWER AT P.O BOX 7745 14620 CARMVENI TA ROAD $0 03/05/09 0%
$0 06/ 15/ 09
VARI QUS LOCATI ONS NORWALK, CA 90703
Rl VERSI DE, CA 92513- 7745 ’
I NSTALL LEFT TURN SI GNALS (562) 926- 2537 SUSPENDED
HB1 wWecP
07-LA-1-4.5/6.8 IN LOS ANGELES COUNTY I N LONG BEACH ALL AVERI CAN ASPHALT SAAD, HUSSEI N $829, 663 04/ 02/ 09 0%
07-3Y5204 AND SI GNAL HI LL FROM TEMPLE AVENUE TOP O BOX 2229 11229 S. \WOODRUFF 28 04/ 22/ 09 0%
WA | A AVENLE CORONA CA 928782229 AVE.
HOT M X ASPHALT OVERLAY DO
(951) 736-7600 562E1610§322241
HML WecP (562) 401-
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $11, 487,299 05/ 04/ 05 0%
07-1660U4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $11, gég, ggi gg; ;g; gg 0%
W DEN AND REALI GN ROADWAY :
LONG BEACH, CA 90806 BLVD., SUITE 200
WESTCHESTER, CA 90045 PLANT EST
HE13 SWPPP (310) 649- 1821 SATI S
07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $4,801,165 12/05/06  100%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $4, 783, 2;8 (1);5 %35 88 97%
SOUTH OF LMJ DRI VE
ROBEMEAD, CA 91770 BLVD., SUI TE 200 03/ 27/ 09
W DEN ROADWAY LOS ANGELES, CA 90045 OVER RUN
HELL SWPPP (310) 649- 1827
07- LA-1- 35. 3/ 46. 9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SIXTO M $6, 299, 675 12/ 12/ 07 78%
07-254304 MONI CA, LOS ANGELES AND MALI BU FROM P O BOX 1489 12975 CULVER BLVD. $5, 434, ogg (1)2; 2(1)5 8273 96%
PALI SADES BEACH ROAD TO MALI BU LAGOON
SUN VALLEY CA 913531489 LGS ANGELES, CA 90066
BRI DCE. (213) 216- 4406 SUSPENDED
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07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALI BU AT  DREAMBUI LDER ROBI LLOS, RAMON $333,251 10/ 09/08 53%
07-4S3704 VARI QUS LOCATI ONS FROM 0.1 M LE WEST 1361 E GARTEN DRI VE 12975 W CULVER BLVD. $62,362 10/28/08 23%
ors- - ) OF VEBB WAY TO 0.1 M LE EAST OF LOS ANGELES, CA 90066 $0 03/31/09
--0) PLACENTI A CA 92870 '
MULHOLLAND HI GHWAY (714) 646- 3697 (213) 798- 6008 SUSPENDED
I NSTALL METAL BEAM GUARD RAI L
HB1 wecP
07- LA-1-50. 8/ 56. 5 IN LOS ANGELES COUNTY I N MALI BU FROMORTI Z ASPHALT PAVI NG | NC. ROBI LLOS, RAMON $1, 486,400 12/ 18/ 08 0%
07-3Y4704 LATI GO SHORE DRI VE TO GUERNSEY AVENUE P. O. BOX 883 12975 W CULVER BLVD. 28 (1)55 gg; gg 0%
RUBBERI ZED HOT M X ASPHALT OVERLAY COLTON CA 92324 LOS ANGELES, CA 90066
' (213) 798- 6008 SUSPENDED
HML WPCP
07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY NCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, 951, 4% 825 gg; gg 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208
BERNARDI NO OOUNTY. LI N WATSONVI LLE, CA 95076 (818) 637. 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY I N AND NEAR LA SOUTHLAND CONSTRUCTI ON SHALVIRI, ALI $886,360 12/29/08 0%
07-119734 CANADA- FLI NTRI DGE AND PASADENA AT 3943 | RVINE BLVD NO 40 2090 FERN LANE :g 8%5 gg; gg 0%
VARI QUS LOCATI ONS FROM LA CANADA ARCH GLENDALE, CA 91208
BRI DGE TO SI DEHI LL VI IRVINE, CA 92602 (818) 637- 2506
REPLACE AND UPGRADE BRI DGE RAI LI NG
HA21 WPCP
07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY RESLER, CAESAR $2, 666,486 05/14/08  100%
07-4J1804 AT 9.3 KM VEST OF BI G PINES HI GHWAY P.O. BOX 2150 2090 FERN LANE $2, 6;2,253 gg; gg; gg 99%
CONSTRUCT BRI DGE GLENDALE, CA 91208 !
SANTA FE SPRINGS, CA 90670
(818) 637- 2506
HA23 wecP
07-LA-5-1.2/9.7 IN LOS ANGELES COUNTY IN LA M RADA, POVELL CONSTRUCTI ON TAVWFI K, GANVAL $711,545 03/12/09 0%
07-4L5304 SANTA FE SPRI NGS, NORWALK, DOWKEY, 8555 BANANA AVE. 11229 S. WOODRUFF :g 83; gg; gg 0%
MONTEBELLO, PI CO RI VER AND THE CI TY FONTANA. CA 92335 AVE.
OF COMMERCE ' DOWNEY, CA 90241
TREAT BRI DGE DECK (562) 401- 3333

HVB WPCP
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07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES H GHLAND CONSTRUCTI ON, INC.  JAHROM, REZA $371,297 05/21/08 49%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUFF $298, 3% 825 255 82 79%
NORTH BROADWAY OVERCROSSI NG AVENUE
REPLACE JO NT SEAL ORANGE, CA 92868 DOWKEY CA 90241
VB VPCP (562) 401- 3333
07-LA-5-6.8/18. 4 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS | ZADPANAH, MOE $3, 874,952 06/ 05/ 08 44%
07- 235904 2,530,080 07/02/08
ACNH X037- (142) E LOCATI ONS 8555 BANANA AVENE 2550 CORPORATE PLACE, s $274.553 02/28/11  °0%
CONSTRUCT LI TTER REMOVAL DEVI CES SUl TE G 107 '
| MX0- 37 1- ( 2E) FONTANA, CA 92335-3019
0 MONTEREY PARK, CA 91754
HAdo - (323)981-1795
07-LA-5-12.6/12.6 IN LOS ANGELES COUNTY | N COMMERCE AT UNI QUE PERFORVANCE CONSTR | NCALONZO, BERNARD $199, 027 02/ 09/ 09 0%
07-452204 NORTHBOUND ON AND OFF RAMPS TO 1931 NEWPORT BLVD, STE D 14620 CARMVENI TA ROAD 28 03/ 25/ 09 0%
TELEGRAPH ROAD AND CAMFI ELD AVENUE NORWA
MODI FY TRAFFI C SI GNAL OOSTA MESA, CA 92627 oo on 20050
(562) 926- 2537 SUSPENDED
HB4N WPCP
07-LA-5-13.9/19.9 IN LA CO IN LOS ANGELES AND CITY OF T & G CONSTRUCTI ON, | NC. AZI MA, HASSAN $133,010 04/ 01/ 09 0%
07-4L4704 COMMERCE AT VARI OUS LOCATI ONS 1227 BRI DGE ST. SU TE B 2550 CORPORATE PLACE, :g 04/ 20/ 09 0%
TREAT BRI DGE W TH METHACRYLATE .
YUBA CI TY, CA 95991 SUTE G 107
MONTEREY PARK, CA 91754
VB PCP (323)981-1795
07- LA-5-15. 6/ 16. 3 IN LOS ANGELES COUNTY IN LOS ANGELES POVNELL CONSTRUCTORS WANG, SI MON YEH FU $3,292,931 08/19/08 29%
28%_1788;1_ 0401 E ON ROUTE 5 FROM MARI ETTA STREET 8555 BANANA AVE 1615 SOUTH WALL $1, g;? %gé 825 (1)35 (1)2 41%
o veoe (OE) UNDERCRCSSI NG TO 0. 3 KM SOUTH CF CONTANA CA o233 STREET :
()' -(08) LORENA STREET OVERCROSSI NG ' LOS ANGELES, CA 9015
o W DEN RAMP .
HEAN J— (213) 620- 2039
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 848, 284 10/ 24/ 05 81%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE $38, 361, 038 11/ 05/ 05 0
ACI M- 005 - (064) E 2090 FERN LANE $1,083 854 10/31/10  °3%

--0

HA22 WPCP

State of California Department of Transportation

VARI QUS LOCATI ONS
REHABI LI TATE PAVEMENT

VI STA, CA 92081-8831

GLENDALE, CA 91208
(818) 637- 2506
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--0

HA23 WPCP

UNDERCROSSI NG TO LAKE HUGHES ROAD
UNDERCRGCSSI NG
SLAB REPLACEMENT

SUN VALLEY CA 913531489

(818) 767- 8418

STANFORD, #70
VALENCI A, CA 91355
(661) 257- 0273
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07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VAR QUS PONELL CONSTRUCTORS W DJAJA, DANI EL $5, 243,744 12/ 20/ 06 58%
Lo s 7.0 ok o 1200 5. SEPULVEDS 009,02 QULTIOT oo
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. '
FONTANA, CA 92334
LOS ANGELES, CA 90025
HAd2 - (310) 478- 7970
07- LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGU LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $349,537 07/06/06 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH CRANGE. CA 92868 GLENDALE, CA 91208 $1,877 12/07/09
OF ALAMEDA AVENUE ' (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 WPCP SATIS
07-LA-5-43.0/44.5 FI RE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLI N ENG NEERI NG | NCMOGHADDAS, SEYED $4, 250,000 12/02/08  100%
07-2X3004 THE SYLMAR AND SANTA CLARI TA AREA OF 10641 FULTON COURT 25061 W AVENUE $1,597,804 12/02/08 38%
$742,365 06/ 30/ 09
THE LA-5 LA-14 & LA-210 FREEWAY A A 91730 STANFORD, STE 70
| NTERCHANGES DI R S EMERGE CHO - CUCAMONGA, VALENCI A, CA 91355 OVER RUN
REPAI R FI RE DAMAGE .
01130 (661) 257- 0273
07- LA- 5- 44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $117, 203,691 03/ 27/08 17%
07-168004 CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.O BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE, $32, 230, 644 05/ 01/ 08 27%
CMLN- 6207- (046) N CONSTRUCT HOV LANES AND CONNECTORS Ul TE 101 $4, 273,762 08/ 22/ 12
--0) BLOOM NGTON, CA 92316
SYLMAR, CA 91342
HEL3 SWPPP (818) 364- 2760
07- LA-5-46.7/ 47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENG NEERI NG CO., | NC. MOHSENZADEH, ALl $692, 500 05/ 21/08 40%
07- 452404 CLARI TA AT COLTRANE AVENUE P.O. BOX 7069 13171 TELFAI R AVENUE $318,510 06/26/08 46%
REPAI R DRAI NAGE SYSTEM SYLMAR, CA 91342 $74,190 07/08/09
BERKELEY, CA 94707
(213) 792- 8867
HA42 SWPPP
07- LA- 5- 49. 0/ 60 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  MOGHEDDAS, SEYED $7, 249,477 09/ 15/ 08 28%
07-1X6204 CLARI TA FROM CALGROVE BOULEVARD P O BOX 1489 25061 W AVENUE $5, 108,275 10/ 01/08 0
ACI M- 005 - (007) E 506 U $1.269,973 05/31/10 ' ®
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07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VAR QUS PONELL CONSTRUCTORS TAWEI K, GANVAL $11,170, 148 10/ 04/ 07 36%
T e Lomas 3555 DA AVE 11229 5. vocorre 099,573 102900 g
CONSTRUCT LI TTER REMOVAL DEVI CES DOMEY. CA 92603
| MX0- 37 1- ( 8E) FONTANA, CA 923355 (562) 4’01 3333
--0) )
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY PATEL, PRAVIN $17, 782,166 04/ 27/ 07 82%
AG M X037- (134) E LOCATI ONS | NFRASTRUCTURE. | NC. 1615 SOUTH VAL 250 190 10121100  91%
PO. 60 L. (2 BRI DGE RESTORATI ON 2012 CECILIA CIRCLE, SU TE101 STREET '
__()' -(28) CORONA. CA 92881 LOS ANGELES, CA 90015
HAo 1 VPCP (213) 620- 2039
07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VAR OUS ATKI NSON CONTRACTORS L P CHOU, M CHAEL $131, 918,362 10/ 06/ 08 10%
07-166814 LOCATI ONS 27422 PORTOLA PARKWAY STE 250 1041 W BADI LLO, SUI TE $1, 315,225 10/23/08 1%
ER- ACl M (010) 7 REHABI LI TATE ROADVAY AND RAVPS 119 $936,565 02/17/12
--0) FOOTHI LL RANCH CA 92610 Ol NA CA 91722
(949) 855- 9755 626) 339- 1601
HA22 SWPPP (626) 339-
07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY I N LOS ANGELES GRI FFI TH COVPANY WANG, SI MON YEH FU $15, 515, 207 07/17/08 38%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 12631 E. | MPERI AL HGOAY, BOX2150 1615 SOUTH WALL ii' ggg' g?g fﬁ; 825 gg 34%
STATE STREET OVERCROSSI NG TO 0.2 KM STREET e
EAST OF ROUTE 10/ 710 SE SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
REPLACE EXI STI NG HOV LANES .
A2 SWPPP (213) 620- 2039
07-LA-10-18.5/21.7 IN LOS ANGELES COUNTY AT VAR OUS BENA COVPANY | ZADPANAH, MOE $127,480 02/11/09 8%
07-4851704 LOCATI ONS ON ROUTE 10S AT CESAR 2785 PACI FI C COAST HWY #322E 2550 CORPORATE PLACE, $1, 123 825 i;; gg 1%
CHAVEZ AVENUE OVERCROSSI NG AND ON SU TE G 107
ROUTE 10 AT VAR OUS LOCATI ONS TORRANCE, CA 90505 MONTEREY PARK, CA 91754
I NSTALL CABLE RAI LI NG .
Haos VPCP (323)981-1795
07- LA-10-28.0/45. 7 IN LOS ANGELES COUNTY I N EL MONTE O DONNEL CONSTRUCTION, INC.  SANDOVAL, MARTIN $1, 382,125 03/11/09 0%
07-4L5604 BALDW N PARK WEST COVINA SAN DIMAS 559 W COVI NA BLVD. 721 BREA CANYON ROAD, :g 83; gg; f1>g 0%
AND POVONA FROM RI O HONDO BUSWAY TO SUI TE 6
GARVEY AVE UNDERCROSSI N SAN DIMAS, CA 91773 WALNUT, CA 91789
REPAI R BRI DGE DECK (213) 798- 6063

HVB WPCP
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07-LA-10-33.2/35. 1 IN LOS ANGELES COUNTY | N BALDW N PARK ALL AVERI CAN ASPHALT AZI MA, HASSAN $464, 000 02/ 09/ 09 0%
07-2Y4104 AND VEST COVINA FROM 0.2 MLE WOF P O BOX 2229 2550 CORPORATE PLACE, $0  03/27/09 0%
PUENTE AVENUE UNDERCROSSI NGTO 0. 2 SUl TE C- 107 $0
CORONA, CA 92878
M LE E OF SUNSET AVENUE MONTEREY PARK, CA 91754
RUBBERI ZED HOT M X ASPHALT OVERLAY .
v VPCP (323)981-1795
07-LA-10-/S1.3 IN LOS ANGELES COUNTY IN LOS ANGELES SOUTHLAND CONSTRUCTI ON WANG, SI MON YEH FU $105, 700 04/ 24/ 08 94%
07-2ML304 AT VAR OUS LOCATI ONS FROM ROUTE 10/5 3943 | RVI NE BLVD NO 40 1615 SOUTH WALL $80, 890 07/21/08 74%
SEPARATION TO 0.1 M LE NORTH OF RVINE. CA 92602 STREET $0  04/09/09
M SSI ON ROAD ON- RAMP UN ? LOS ANGELES, CA 90015
REPLACE BRI DGE JO NT SEALS .
VB VPCP (213) 620- 2039
07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROMGRANI TE CONSTRUCTI ON CO VAZIRANI, MR $781,885 12/29/08 0%
07-3Y2304 236 RD STREET EAST TO JUNCTI ON ROUTE P O BOX 50085 45120 13TH ST W 28 géj %‘715 gg 0%
138 LANCASTER, CA 93534
RUBBERI ZED HOT M X ASPHALT OVERLAY  VATSONVILLE CA 95077 (661) 726- 0148
HML WeCP
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, Ogg 8{1;; f1>£31; 8; 100%
RESURFACE ASPHALT CONCRETE
ORANGE. CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07- LA-27-14. 8/ 17 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT RAM N, SI XTO M $960, 511  01/20/ 09 0%
07-2Y4904 FROM VALERI O STREET TO NORDHOFF P O BOX 2229 12975 CULVER BLVD 28 02/ 09/ 09 0%
STREET LOS ANGELES, CA 90066
RUBBERI ZED HOT M X ASPHALT OVERLAY  CORONA CA 928782229 (213) 216- 4406 SUSPENDED
(951) 736- 7600
HML WeCP
07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY I N LA VERNE AT FREEWAY ELECTRI C FARDOUN, M KE $219,883 06/12/08  100%
07- 452004 FRU T STREET P O BOX 7745 1601 W BADI LLO SUI TE $210, 3;8 825 SZ gg 100%
SI GNALI ZE | NTERSECTI ON
Rl VERSI DE CA 925137745 112 04/ 08/ 09
COVI NA, CA 91722 COVPLETED

(626) 339- 1601
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07- LA- 39-30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLI N ENG NEERI NG CO CHOU, M CHAEL $2, 355,509 11/ 08/ 07 86%
07-231204 SPRI NGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $2, 122,867 12/03/07 88%
ACST- P039- (020) E R VER BRI DGE SUTE H $90, 543 06/ 11/ 10
__(P)O' 39 0-(0B) REPLACE BRI DGE FOUNDATI ON RANCHO CUCAMONGA, - CA 91730 | RW NDALE, CA 91076
Aol SWPPP (626) 338- 3430
07-LA-47-.9/2 IN LOS ANGELES COUNTY I N LOS ANGELES GRI FFI TH COVPANY TRAN, K. $7, 643,680 10/ 04/ 07 2%
g&fgg%-(oosm FROM 0.2 KM WEST OF HARBCR BOULEVARD P.O. BOX 2150 11229 S. WDODRUFEF $7'$§2' gig (1)25 gg; 8; 98%
UNDERCROSSI NG TO 0.1 KM EAST OF FERRY AVE. :
--0) STREET UNDERCROSS SANTA FE SPRI NGS, CA 90670 COMEY. CA 90241
REPAI R BRI DGE DECKS .
Hao1 VPCP (562) 401- 3333
07-LA-47-3.5/4.5 LA- 47 AT THE SCHUYLER- HEI M LI FT- GRI FFI TH COVPANY AKBARI AN, MASSCD $410,000 06/10/08  100%
07-2X1704 BRIDGE IN THE C TY OF LONG BEACH, LA P.O BOX 2150 17912 CRUSADER $34, Ogg 825 ég; gg 8%
COUNTY, DIR S EMERGENCY F. A AVENUE, SUI TE 101
REI NFORC BRDG RAI LNG POSTS W VELD L- SANTA FE SPRINGS, CA 90670
- CERRI TOS, CA 90703 OVER RUN
BRACKE .
VB (562) 860- 3085
07-LA-47-3.5/ 4.5 IN LOS ANGELES COUNTY | N LONG BEACH GRI FFI TH COVPANY AKBARI AN, MASSCD $2, 606, 770 08/ 19/ 08 61%
07- 265004 AND LOS ANGELES FROM 0.1 M LE NORTH P.O. BOX 2150 17912 CRUSAKER $ggg, ‘éig 82; f{g; gg 38%
OF OCEAN BOULEVARD TO 0.1 M LE SOUTH AVENUE, SUl TE 101 !
SANTA FE SPRINGS, CA 90670
OF ROUTE 103 CERRI TGS, CA 90703
APPROACH SPAN SEI SM C RETROFI T .
Hao1 VPCP (562) 860- 3085
07-LA-47-4.6/ 4.6 IN LOS ANGELES CO.I N LOS ANGELES AT  AUTOBAHN CONSTRUCTI ON | NC GALLARDO, SAM $236,596 01/06/09 54%
07-452304 HENRY FORD AVENUE OFF RAMP. P O BOX 11238 18730 S W LM NGTON 21‘1“511 832 8(135 g(l)j gg 60%
| MPROVE DRAI NAGE SYSTEM AVE SUI TE 103 '
SANTA ANA, CA 92711
RANCHO DOM NGUEZ, CA
HA42 WPCP 90220
(310) 609- 0264
07-LA-47-12.1 IN LOS ANGELES COUNTY I N LOS ANGELES NATURES | MAGE | NC TRAN, KELVIN $133,969 02/17/09 0%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 20472 CRESCENT BAY DR, #102 11229 S \WOODRUFE AVE 28 825 gg; 28 0%
RESTORE PLANTI NG DOMNEY, CA 90241

LAKE FOREST, CA 92630
(562) 401- 3333

HwVR WPCP



20.10
201. 13

REPAI R DAMAGE TO
ROADWAY, MBCR, | RR. LI GHT

(562) 401- 3333
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-3.8/0 IN LA COUNTY I N DI AMOND BAR AT 0.7  PETERSON- CHASE GENERAL SANDOVAL, MARTAI N $554, 860 03/ 16/ 09 0%
07-2Y9104 M LES SOUTH OF ROUTE 57/ 60 SEPARATI ON ENG NEERI NG CONSTRUCTI ON 721 BREA CANYON RD. , 23 82; i;; 83 0%
REPLACE OVERHEAD S| GN BRI DGE 1792 KAI SER AVE. STE. 6
I RVINE, CA 92614 V\glégugé‘lo;gé?sg
HV4 WeCP (909) 594-
07-LA-60-11.8/23. 3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CI VIL WEST CALIF BASHOURA, YANI NA $115, 425,286 03/ 13/ 07 78%
07-1294v4 78,288,089 04/ 18/ 07
AONF POBO- (130) E HEI GHTS AND ROMLAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $$4 288, 089 Aot 68%
VARI QUS LOCATI ONS #6 R
_L[\‘?)Z'W 0- (0E) CONSTRUCT HOV LANE AND SOUNDWALLS N VERSIDE, CA 92509 WALNUT, CA 91789
HB5 HB5 SWPPP (909) 594-3739
HB311
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 844,303 07/11/08 46%
07- 243904 ROV 1,441,937 07/23/08
ACST- P060- (134) E LOCATI ONS F BOMLE STREET ENG NEERI NG 721 BREA CANYON ROAD, s $659, 205 11/ 30/ 09 21%
UNDERCROSSI NG TO 0.3 KM VEST OF 1792 KAl SER AVENUE #6 '
G F;)' 60 1-(4E) RESERVOI R STREET UNDERCROSSI NG RN GA 82614. 5706 WALNUT, CA 91789
o PLACE ASPHALT CONCRETE ’ . .
HB1 SvPPP (909) 594- 9311
07-LA-91-6.0/14. 1 IN LOS ANGELES COUNTY | N CARSON, CHUMD CONSTRUCTI ON | NC. LONGAZO, RON $72,730,602 11/03/05  100%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. \WOODRUFE $73,928,788 11/21/05 .o
ACNH 091 - (123)E LOCATI ONS AVE $0  03/25/09
- . : 03/ 27/ 09
0 REHABI LI TATE PAVENENT BALDW N PARK, CA 91706- 1747 v CA 90241 L ETED
A2 SWPPP (562) 401- 3333
07- LA-91-9. 8/ 10 I N LOS ANGELES COUNTY | N COMPTON AT  PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. \WDODRUFE $235, Ggg 8;‘; ig; 88 54%
COLLEGE OVERHEAD AVENUE
REPAI R EROSI ON AND SPALLS ALTA DENA, CA 91001 DOMEY, CA 90241 OVER RUN
Aot VPCP (562) 401- 3333
07-LA-91-10.6/13. 4 LA-91 FR SANTA FE AV TO N. LONG BEACH ORTI Z ENTERPRI SES, | NC. WANG, M KE $585,000 12/31/08  100%
07-2X3204 OH | NCLUDI NG LA-91/ 710 | NTERCHANGE 6 CUSHING, SUI TE 200 11229 SOUTH WOODRUFF 2%2 igg 8}1; 21; 83 64%
REPAI R NG DAMAGE DI R S EMERGENCY | RVINE. CA 92618 AVENUE '
F. A CONTRACT ' DOMNEY, CA 90241 OVER RUN
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-15.4/20.5 IN LOS ANGELES COUNTY | N BELLFLOAER R J NOBLE COVPANY $252,869 03/16/09 0%
07-2Y4604 CERRI TOS AND ARTESI A FROM ARDMORE AVE P O BOX 620 $0  03/27/09 0%
UNDERCROSSI NG TO CARMENI TA ROAD $0
OVERCROSS! NG ORANGE CA 92865
COLD PLANE/ RHVA- G OVERLAY (714) 637-1550
HMLA WeCP
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2,277,076 01/ 05/ 06 0%
2&1&53881(125)5 CERRI TOS FROM 0. 4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. WDODRUFEF $2, Zéi'égg 2%5 gg; gg 0%
BOULEVARD UNDERCROSSI NG TO 0.2 KM PERRLS. CA 92570 AVENUE :
-0 EAST OF NORWALK BOULEV ' DOWNEY, CA 90241 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (562) 401- 3333 SATI S
07-LA-101-2.6/2.6 IN LOS ANGELES CO I N LOS ANGELES AT TDS ENG NEERI NG | ZADPANAH, MOE $151,579 03/12/09 0%
07-4T0004 0.1 MLE SOUTH OF BONNI E BRAE STREET 1014 S. WESTLAKE BLD. STE14136 2550 CORPORATE PLACE, 28 03/ 25/ 09 0%
OVERCRGSSI NG SUl TE C- 107
VESTLAKE, CA 91361
| NSTALL OVERHEAD SI GN STRUCTURE MONTEREY PARK, CA 91754
HBAN VPCP (323)981- 1795
07- LA- 101- 14. 4/ 0 IN LOS ANGELES COUNTY IN LOS ANGELESL H ENG NEERI NG CO | NC PATEL, JAGDI SH $1, 015,853 01/ 05/ 09 16%
07- 4K1504 AT NAGLE AVENUE 708 N VALLEY STREET NO Q 5160 HASKELL AVENUE $177,625 02/09/09 18%
CONSTRUCT SOUNDVALL ENGINO. CA 91436 $109, 272 12/11/09
ANAHEI M CA 92801 a18 7’88 3303
(714) 758- 8035 (818) 788-
HB312 wecP
07-LA-103-.1/.9 IN LOS ANGELES COUNTY IN LOS ANGELESJ MCLOUGHLI N ENGI NEERING CO  TRAN, KELVIN $350, 366 01/ 06/ 09 0%
07-4L9304 AT UNI ON PACI FI C OVERHEAD AND AT I NC 11229 S \WOODRUEE AVE 28 8(135 g(l)j gg 0%
ANAHEI M STREET OVERHEAD 10641 FULTON COURT DOWNEY, CA 90241
CLEAN AND TREAT BRI DGE DECK .
RANCHO CUCAMONGA, CA 91730 (562) 401- 3333
HVB WeCP
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTION, INC.  JAHROM, R $560, 847 05/ 09/ 08 65%
07-4C0604 AND LONG BEACH AT VARI QUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEF $5§i’ ?14718 f{g; g%j gg 98%
FROM | STREET TO ROUTE 1/ 103 AVE. :
SEPARATI ON CRANGE, CA 92868 DOMNEY, CA 90241
| NSTALL DRAI NAGE FACI LI TIES (562) 401- 3333

HA42 WPCP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 718,560 06/ 24/ 08 44%
07- 178504 FROM JUNCTI ON ROUTE 1 TO 0.1 KM VEST | NC 8730 S NGTON $5, 267,433  07/10/08 3
DPM 6207- ( 044) N ' ' 18730 S. WLM $679,024 02/28/10 4%
0 OF NASH STREET 26320 LESTER Cl RCLE AVE., SU TE 103 '
o W DEN OFF RAMWP NCHO DOM
CORONA, CA 92883 5'3220 NGEZ, CA
HE13 SWePP
(310) 609- 0264
07-LA-105-4.1/4.1 IN LOS ANGELES COUNTY | N HAWFHORNE AT BELAI RE- WVEST LANDSCAPE INC ~ TRAN, KELVIN $298,060 12/10/08 0%
07- 457204 DOM NGUEZ CHANNEL . P O BOX 6270 11229 S WOCDRUFF AVE ig 8% gg; 83 0%
SLOPE PAVI NG DOWKEY, CA 90241
BUENA PARK, CA 90622- 6270
(562) 401- 3333
HA42 WPCP
07- LA-105-8. 4/ 15. 8 IN LOS ANGELES COUNTY AT VARIOUS BR J MCLOUGHLI N ENG NEERING CO  TRAN, KELVIN $159, 118  12/29/08 0%
07-4L9404 | DGE LOCATI ONS FROM STANFORD AVENUE | NC 11229 S WOODRUFE AVE :g 86155 125 gg 0%
UNDERCROSSI NG TO E105- 19/ 105 10641 FULTON COURT DOMEY, CA 90241
CONNECTOR OVERCROSSI NG (562) 401- 3333
REPLACE SPALL, AND JOI NT SEALS RANCHO CLCAMONGA, - €A~ 91730
HVB WPCP
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARI QUS PETERSON CHASE GENERAL NJOYA, DAVID $545,737 05/ 02/ 08 79%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON $§§§’ ﬁg 325 g(l)j gg 64%
SEPARATI ON TO VENI CE BOULEVARD 1792 KAI SER AVENUE AVE., SU TE 103 :
UNDERCROSSI NG RANCHO DOM NGUEZ, CA
REPLACE JO NT SEALS I RVINE CA 926145706 90220
HVB WPCP (949) 252- 0441
(310) 609- 0264
07-LA-110-10. 3/23. 8 IN LOS ANGELES COUNTY IN AND NEAR LOST & G CONSTRUCTI ON, | NC. NJOYA, DAVID $150,000 03/13/09 10%
07- 4E1804 ANGELES AT VARI OUS LOCATI ONS FROM 1227 BRIDGE STREET, SUTE B 18730 S. W LM NGTON g, igg 8?5 gg; gg 204
168TH STREET UNDERCROSSI NG TO BEAUDRY AVE., SUTE 103 ’
AVENUE UNDERCROSSI NG YUBA OTY, CA 95991 RANCHO DOM NGUEZ, CA
REPAI R BRI DGE JOI NT SEALS 90220
HVB WPCP
(310) 609- 0264
07-LA-110-11. 5/ 14. 2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO HUSSAI N, MJSTAFA $3, 142,162 05/02/08 69%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO  INC 1200 S. SEPULVEDA $2, ;22, ggg 835 géj gg 7204
111TH PLACE OVERCRCSSI NG 10641 FULTON COURT BLVD. :
REPLACE SLABS AND SEAL JO NTS LOS ANGELES, CA 90025

RANCHO CUCAMONGA CA 91730

HML WPCP (909) 944- 1037 (424) 202- 8056
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-21.4/23.6 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL WANG, SI MON YEH FU $241,659 02/02/09 0%
07-4L9604 AT VAR OUS LOCATIONS FROM 0.1 M LE  ENG NEERI NG CONSTRUCTI ON, | NC. 1615 SOUTH WALL 23 82; 12; 83 0%
NORTH OF VENI CE BOULEVARD 1792 KAl SER AVENUE STREET
UNDERCROSSSI NG TO TEMPLE STREET IRVINE. CA 926145706 LOS ANGELES, CA 90015
CLEAN AND TREAT BRI DGE DECK ' . .
VB VPCP (213) 620- 2039
07- LA-110-22.0/23. 2 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON MCKENZI E, DARRELL $502, 715 02/22/08  100%
2&%?81%_(793) c AT VAR OUS LOCATI ONS FROM 7TH STREET 26320 LESTER Cl RCLE 2090 FERN LANE $502, 723 f{g; géj gg 99%
01.10 7.(3 OVERCROSSI NG TO 0.1 KM SOUTH OF 3RD CORONA. A 92883 GLENDALE, CA 91208
) -(3B) STREET OVERCROSSI NG ' (818) 637- 2506
-0 TREAT MEDI AN AND GORE AREAS
TEAL wecP
07-LA-110-22.5/23. 8 IN LOS ANGELES CO I N LOS ANGELES AT  PETERSON CHASE GENERAL $122,970 03/11/09 0%
07-4L7904 VARI QUS LOCATI ONS FROM 8TH STREET ENG NEERI NG CONSTRUCTI ON | NC $0  03/23/09 0%
UNDERCROSSI NG TO 0.1 M SO, OF TEMPLE 1792 KAl SER AVENUE $0
STREET UNDERCROSSI NG
REMOVE AND REPLACE OVERHEAD S| GNS. I RVINE CA 926145706
HB4N WPCP (949) 252- 0441
07- LA-110- 24. 5/ 25. 5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,595,174 11/ 14/ 05 57%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON | NC 2090 FERN LANE $2, 603,386 11/23/05 9
ACST- S110- ( 010) E $10. 446 05/30/09 6%
OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAl SER AVENUE GLENDALE, CA 91208 :
G S1-10 0-(0E) 110 AND 5 SEPARATI ON (818) 637- 2506
=0 I NSTALL OVERHEAD S| GNS AND RESTRI pe | RVINE, CA 92614
HB1 wecP
07-LA-118-2.4/5.9 IN LOS ANGELES COUNTY, IN LOS ANGEL ORTI Z ASPHALT, | NC. PATEL, JAGDI SH $494,534 01/12/09 0%
07-2Y5904 ES FROM .06 PM EAST OF CANOGA AVENU P.O BOX 883 5160 HASKELL AVENUE 28 01/27/09 0%
UNDERCROSSI NG TO 0. 15 PM EAST OF ENCI NO, CA 91436
RESEDA BOULEVARD OVERCROS COLTON, €A 92324 (818) 788- 3303
RAC OVERLAY RAMPS
HMLA WeCP
07-LA-126-/5. 6 IN LOS ANGELES COUNTY FROM VENTRURA VALLEY SLURRY SEAL COMPANY  AJANMAL, ABDUL $890, 750 03/ 25/ 09 0%
07-3Y2804 COUNTY LINE TO 0.6 M WEST OF ROUTE P.O BOX 981330 13171 TELFAI R AVENUE, :g 8;‘; 1% gg 0%
5/ 126 SEPARATI ON. SUl TE 101
SLURRY SEAL WEST SACRAMENTO, CA 95798 SYLMAR CA 91342

HMLB WPCP (805) 797- 1348
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $30, 121, 959 02/ 23/ 07 72%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $14$§%§' ggz fﬁ; 12; % 47%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET ’
OLI VE AVENUE OVERGC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAMP .
HELL - (213) 620- 2039
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WEST LANDSCAPE, INC  RESLER, CAESAR $2, 274,480 08/ 07/ 07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. Q. BOX 6270 2090 FERN LN. $1,962,739  09/10/07 0%
TO SI NCLAI R AVENUE UNDERCROSSI NG BUENA PARK. CA 90622 GLENDALE, CA. 91208 $10,800 10/26/11
PLANTI NG AND | RRI GATI ON ' ) (818) 637- 2506 PLANT EST
HA25 SWPPP SATIS
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P& CONSULTANTS, | NC. AGUI LAR, ANGEL $1,345,171 12/ 01/ 05 16%
07-182604 AND PASADENA FROM 0.3 KM VEST OF 999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1,307,134  12/09/05 97%
ACNH P134- (033)E $2,629 09/ 25/ 09 0
FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA 91208 '
-0 ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637- 2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTI Z ASPHALT PAVI NG | NC MOGHADDA, SEYED ( SYD) $194, 238 04/ 14/ 08 2%
07-2Y8504 VARI OUS LOCATI ONS FROM ROUTE 134/ 170 P O BOX 883 25061 W AVENUE $16, Sgg 8‘515 gg; gg 8%
SEPARATI ON TO 0. 2 KM EAST OF CAHUENGA STANDFORD #70
COLTON CA 92324
BOULEVARD VALENCI A, CA 91355
RESURFACE RAMPS (909) 386- 1200 (661) 257- 0273
HMLA wecP
07- LA- 138-47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COVPANY ~ CARRANZA, ALVARO $6, 469, 495 01/ 15/ 08 89%
07-239614 FROM 0.1 KM WEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $6, 314, 117 01/28/08 94%
ACST- P138- (042) E 0.4 KM NORTH OF AVENLE R $336, 944 05/ 28/ 10
G P1-38 0-(2E) : WATSONVI LLE, CA 95077 LANCASTER, CA 93534
o0 RECONSTRUCT | NTERSECTI ON ' (661) 726- 0148
HB1 SWPPP
07- LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LI TTLEROCK GRANI TE CONSTRUCTI ON COVPANY HARTANTO, HI N $4, 655, 454 06/ 10/ 08 56%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 45120 13TH STREET $4, 251, 123 8?15 gg; gg 93%
OF 60TH STREET EAST VEST
W DEN CONVENTI ONAL HI GHWAY VATSONVILLE CA 95077 LANCASTER, CA 93534

(831) 724- 1011
HE13 SWPPP
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07-4S9004

HA22 WPCP

07-LA-210-29.5/30.7
07-228104

HB311 SWPPP

FLI NTRI DGE AND PASADENA FROM ROUTE
2/ 210 SEPARATI ON TO LI NCOLN AVENUE
UNDERCRGCSSI NG
REPLACE SLABS

I'N LOS ANGELES COUNTY I N AND NEAR

TO 0.1 KM WEST OF BALDW N AVENUE
UNDERCRGCSSI NG
CONSTRUCT SOUNDWALLS

P O BOX 2229

CORONA, CA 92878

DI ABLO CONTRACTORS | NC
ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100

SAN RAMON, CA 94583

2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

RESLER, CAESAR
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

$375 02/ 27/09
$375 12/30/09

$6, 826, 116 01/ 22/ 08
$3, 806, 452 02/ 05/ 08
$674,942 01/31/10

Page 13
Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-138-56.2/57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COVPANY  HI N HARTANTO $5, 268,526 03/ 03/ 08 77%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. O BOX 50085 45120 13TH STREET $5, 094, 923 8% 125 82 96%
EAST VEST
W DEN CONVENTI ONAL HI GHWAY WATSONVILLE,  CA 95077 LANCASTER, CA 93534
HEL3 SWPPP (661) 726- 0148
07- LA- 138- 60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENG NEERI NG AND MANNAA, HASSAN $187,302 06/26/08 63%
07- 452704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE $162, og(zj 84715 gi; gg 87%
STREET EAST 16027 BROOKHURST ST SUITE 24 SYLMAR CA 91342
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364- 2760
HB4N WPCP (714) 708- 3544
07- LA-138-69. 3/ 75 IN LOS ANGELES COUNTY | N PALMDALE MANHOLE ADJUSTI NG CONTRACTORS VAZI RANI, M R $589, 601 02/ 23/ 09 0%
07-3Y2704 FROM ROUTE 138/ 18 JUNCTI ON TO SAN I NC 45120 13TH ST W 28 03/ 05/ 09 0%
BERNARDI NO COUNTY LI NE 9500 BEVERLY RD LANCASTER CA 9354
APPLY ASPHALT RUBBER SEAL COAT .
Pl CO RI VERA, CA 90660 (661) 726-0148
HMLB WeCP
07- LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VAR OUS SOUTHLAND CONSTRUCTI ON KWAN, KI N $330,205 05/09/08  100%
07-2V3804 LOCATI ONS 3943 IRVINE BLVD., NO 40 2090 FERN LANE $312, 3;(5) 82; %g; gg 100%
REPLACE JO NT SEALS GLENDALE, CA 91208
IRVINE, CA 92602 ' 03/ 25/ 09
(818) 637- 2506 OVER RUN
HVB WPCP
07- LA-210-19. 8/ 23. 3 IN LOS ANGELES COUNTY IN LA CANADA  ALL AMERI CAN ASPHALT KWAN, KI N $613, 935 02/ 09/ 09 0%

0%

48%
56%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VAR QUS BEADOR CONSTRUCTI ON COMPANY  YUE, WARREN $10, 619, 977 07/ 06/ 07 70%
AG M 210 - (791) E LOCATI NS | NC 12901 RAMONA BLVD: 4105500 12103/00 8L
CLOSED Cl RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUITE H '
-0 CORONA. CA 92883 | RW NDALE, CA 91706
HBAN VPCP ' (626) 338- 3430
07- LA- 210- 34. 2/ 44. 6 IN LOS ANGELES COUNTY | N MONROVI A, BUGLER CONSTRUCTI ON AZI MA, HASSAN $359, 975 12/ 02/ 08 40%
07-1M4104 DUARTE, | RW NDALE, AZUSA AND 5524 C SPRINGDALE AVE NO.96 2550 CORPORATE PLACE, $115,701  01/05/09 3204
GLENDORA FROM CALI FORNI A AVENUE SU TE G 107 $0  05/30709
PLEASANTON, CA 94588 04/ 29/ 09
UNDRCRGCSSI NG TO 57/ 210 SEPARATI O MONTEREY PARK, CA 91754
HVB WPCP REPLACE JO NT SEALS. (323)981-1795
07- LA-210-40. 6/ 42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTI ON | NC KAROUT, REDA $8,502,379 11/ 20/ 07 79%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD 12901 RANMDNA BLVD. $6, 857,373  12/18/07 9
$251, 475 08/09/10  °1%
GLENDORA AVENUE UNDERCROSSI NG STE H '

CONSTRUCT SOUND WALL

SAN DI MAS CA 917732911
(909) 394- 4510

| RW NDALE, CA 91706

HB311 SWPPP (626) 338- 3430
07- LA- 210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,519, 820 08/ 02/ 05 95%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 4;11 ggg 82; 1;; gg 94%
M LES WEST OF TOWNE AVENUE | RW NDALE, CA 91706 !
PLANTI NG AND | RRI GATI ON WNCHESTER,  CA 92596 (626) 338- 3430
HE14 SWPPP
07- LA-210-48. 9/ 49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $539,588 02/13/08 73%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRU T RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $4§S’ ggg 835 (1)‘215 gg 95%
STREET OVERCROSSI NG TO LI VE OAK WASH 92677 SUITE 112 '
CONSTRUCT SOUND BERM COVI NA, CA 1722
HB311 SWPPP (626) 339- 1601
07-LA-210-49.3/52. 1 IN LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/ 13/ 05 98%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMVONA BLVD. $1, 7;? gig 8;; Sg; 83 97%

BERNARDI NO COUNTY LI NE #11
PLANTI NG AND | RRI GATI ON WNCGHESTER,  CA 92596 | RW NDALE, CA 91706
HEL4 SVPPP (626) 338- 3430
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-/6 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO. CHAVEZ, EFRAI M $1, 689,284 02/11/09 23%
07-3Y3904 FROM ROUTE 5/ 210 SEPARATI ON TO ROUTE | NC. 13171 TELFAI R AVE. 222%’ 382 83; gg; 83 17%
118/ 210 SEPARATI ON 10641 FULTON COURT SUl TE 101 '
REPLACE CONCRETE PAVENMENT
RANCHO CUCANONGA, CA 91730 S;IEZAEQC;Z;MZ
HVLB WeCP (818) 364-
07- LA- 210-/ 44 IN LOS ANGELES COUNTY AT VARI OUS J FLETCHER CREAMER AND SON | NCKARQUT, REDA $4, 515,369 06/ 02/ 08 55%
07- 243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD 1041 BADI LL | TE $1, 881,750 06/24/08 0
ACST- X037- (139) E 210 1(1)2 o su $272.726 09/22/09 %
G X0-37 1- (9E) CONSTRUCT METAL BEAM GUARD RAI L SYLMAR CA 91342 COVI NA, CA 91722
-0 (818) 367-9748 626) 339- 1601
HB1 WPCP (626) 339-
07-LA-213-.3/1 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTI ON | NC ROBI LLOS, RAMON $240, 459 10/ 31/ 08 0%
0()%@“%( ) FROM 19TH STREET TO 9TH STREET P O BOX 11238 12975 W CULVER BLVD iigé, ggi (1)(135 ég; gg 67%
I NSTALL METAL BEAM GUARD RAI L LOS ANGELES, CA 90034 ’
--0) SANTA ANA CA 92711 (213) 786- 6008
(714) 769- 7025
HB1 WPCP
07-LA-213-3.4/8 IN LOS ANGELES COUNTY | N RANCHO | NTERMOUNTAI N SLURRY SEAL | NC SAAD, HUSSEI N $781, 688 04/ 01/09 0%
07-3Y4304 VERDES LOS ANGELES LOM TA AND P O BOX 50085 11229 S. WOODRUFF :g 04/ 15/ 09 0%
TORRANCE FROM AVENI DA APPRENDA TO AVE.
CARSON STREET 2’\25)07\'\2/2%51? 95077 DOMNEY, CA 90241
M CROSURFACI NG EXI TI NG ROADVWAY i .
VL PCP (562) 401- 3333
07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGI NEERING ~ WANG, PAUL $509, 605 02/08/08  100%
07-452104 AT LOM TA BOULEVARD AND WESTERN CONSTRUCTI ON, | NC. 14620 CARMVENI TA RD. $;f75§v igg 34215 gg; gg 88%
AVENUE 1792 KAI SER AVENUE NORWALK, CA 90650 :
I NSTALL TRAFFI C SI GNAL .
I RVINE, CA 92614 (562) 926- 2537
HB4N WPCP
07- LA-405-13.3/14. 7 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT NJOYA, DAVID $1,007,000 12/23/08 0%
07-3Y2604 AND TORRANCE FROM VERMONT AVENUE UC P O BOX 2229 18730 S W LM NGTON :g 8% %Z gg 0%
TO 0.2 M LE SOUTH OF VAN NESS AVENUE AVE STE 103
UNDERCROSSI NG CORONA, CA 92878 RANCHO DOM NGUEZ, CA
COLD PLANE AND RHVA OVERLAY 90220
HVLB WPCP

(310) 609- 0264
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $121, 278,574 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $115, 045,229  10/06/ 04 94%
ACNH- 405 - (048) N OONSTRUCT HOV LANES $1, 392,807 07/30/09
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410- 9862
6207- 034-()
HB5 SWPPP
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2, 496,488 11/01/06 0%
25 Zh;tlggg4-(055)E FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2’$§é’ gig (1)25 %; gg 0%
BOULEVARD OVERCROSSI NG TO DEVONSHI RE ENCI NO, CA 91436 '
--0) STREET UNDE SI NG PERRI S CA 92570
XCROS 951) 675- 8200 (818) 788- 3303 PLANT EST
PLANTI NG AND | RRI GATI ON ( SATI S
HA25 SWPPP
07- LA-405-/48. 6 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL NJOYA, DAVI D $6, 298,436 02/ 28/ 08 71%
OAS f/:‘igg‘;_ 140 E LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAI SER AVE 18730 S W LM NGTON $4;$§§§,2§§ 825 %g; gg 7204
X0-37 1 (OE ) BRI DGE TO E 405/5 SEPARATICN I RVINE, CA 92614-5706 AVE STE #103 ’
()' -(0B) I NSTALL METAL BEAM GUARD RAI L ' ) RANCHO DOM NGUEZ, CA
HB1 WeCP 90220
(310) 609- 0264
07-LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $14, 177,015 11/ 10/ 05 78%
OAE f/}“igg{ 929) E CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. \WOODRUFF $13é§i§' ggg 1%5 gij 83 92%
0 (929) ANGELES AND ORANGE COUNTY LI NE TO 1792 KAl SER AVE. AVE. '
o ROUTE 405 AND 110 SEPARATI O DOWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG I RVINE, CA 92614-5706 (562) 401- 3333
HA22 WeCP
07- LA-605-11. 2/ 25. 8 IN LOS ANGELES COUNTY AT VAR OUS TRUESDELL CORPORATI ON HUSSAI N, MUSTAFA $608, 608 01/27/09 23%
07-2Y7404 LOCATI ONS 1310 W 23RD STREET 1200 S SEPULVEDA BLVD $238,366 02/13/09 39%
TREAT BRI DGE DECKS LOS ANGELES, CA 90025 $233,166  07/17/09
TEMPE, AZ 85282 '
(310) 478- 7970
HVB WPCP
07- LA- 605- 15. 6/ 25. 1 IN LOS ANGELES COUNTY I N | NDUSTRY ALL AMERI CAN ASPHALT $695, 471 04/ 08/ 09 0%
07-3Y2404 Pl CO RI VERA BALDW N PARK AND P O BOX 2229 28 04/ 24/ 09 0%

HMLB

| RW NDALE FROM RCSE HI LLS OVERHEAD TO

SANTA FE FLOOD BASI N BRI DGE
CONCRETE SLAB REPLACEMENT REPAI R

CORONA CA 928782229
(951) 736- 7600
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-605-21.8/22. 2 IN LOS ANGELES COUNTY IN | RWNDALE  BENA COVPANY PUNJABI, RAJ $222,443 10/09/08  100%
07-454904 FROM 0.4 M LE SOUTH OF LOAER AZUSA 2785 PACI FI C COAST HWY NO 322 1041 W BADI LLO ST. $221, 342 10; 30; 08 1000
os () ROAD OVERCROSS! NG TO LOWER AZUSA ROAD SUTE 112 $0 83/ gcl)/ o
--0) TORRANCE CA 90505
OVERCRGSSI NG (310) 371- 9999 COVI NA, CA 91722 COVPLETED
I NSTALL METAL BEAM GUARD RAI L . .
LBl VPCP (626) 339- 1601
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA, NAZEM $147, 017,920 05/ 31/ 07 26%
07-183114 CARSON, COMPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $78, 994, 025 07/ 05/ 07 54%
ACNH- 710 - (786) N AND SOUTH GATE AT VARI OUS LOCATI ONS SU TE 101 $6, 669, 530 12/17/12
-0 REHABI LI TATE ROADVAY FOOTHILL RANCH, CA 92610 CERRI TOS, CA 90703
A2 SWPPP (562) 860- 3085
07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY |N LYNWOOD AND SULLY M LLER CONTRACTI NG SAAD, HUSSEI N $29, 845,360 08/19/08 9%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. \WDODRUFF $77,142  09/16/08 0%
710/ 105 SEPARATI ON TO FI RESTONE 1100 E ORANGETHORPE SUI TE 200 AVE. $69, 617  04/30/11
BOULEVARD OVERCROSSI NG DOV
ANAHEI M CA 92801 EY, CA 90241
PLACE RUBBERI ZED HOT M X ASPHALT (562) 401- 3333
HA22 SWPPP (714)578- 9600
07- LA-710-18. 2/ 26. 5 IN LOS ANGELES COUNTY, AT VARI QUS ORTI Z ASPHALT PAVI NG WANG, M KE $854,385 12/ 03/ 08 26%
07-2Y4804 LOCATI ONS FROM 0. 2KM SOUTH OF P.O BOX 883 11229 SOUTH WOODRUEF $518 12/18/08 0%
FI RESTONE BOULEVARD OVERCROSSI NG TO AVENUE $0 05/29709
ROUTE 710/ 10 SEPARATI ON. COLTON,  CA 92324 DOWKEY, CA 90241
COLD PLANE AC PAVEMVENT AND RHVA .
HVLA VPCP (562) 401- 3333
07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O DONNELL CONSTRUCTI ON | NC $136, 950 04/ 16/ 09 0%
07- 459904 ATLANTI C BOULEVARD UNDERCROSSI NG 559 W COVI NA BOULEVARD $0 04/28/09 0%
CONSTRUCT SLOPE PAVI NG $0
SAN DI MAS CA 917732911
(909) 394- 4510
HA42 SWPPP
07- LA-5707-/0 IN LOS ANGELES COUNTY | N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4, 868,938 12/02/05  100%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4,629,579 12/21/05 95%

RECONSTRUCT MAI NTENANCE STATI ON SUTE C 107 $34,551  05/30/09

Ev O 90241 MONTEREY PARK, CA. 91754
(562) 803- 9499 .+ CA OVER RUN
(323)981-1795

HA12 SWPPP
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Contract : Bid + CCOs Approved %Time
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07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 656,433 01/05/07  100%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HW $2, 575, 028‘ 8;; ig; 8; 100%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045 03/ 25/ 09
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068 COVPLETED
HAL2 SWPPP
07- VEN-1-9. 8/ 14. 2 I N VENTURA COUNTY | N VENTURA FROM VALLEY SLURRY SEAL COMPANY CASTI LLO, ELOY $815, 207 03/16/09 0%
07-3Y4804 CARYL ROAD TO 0.9 M LE SOUTH OF P.O BOX 981330 12975 W CULVER BLVD :g 04/10/ 09 0%
PLEASANT VALLEY ROAD OVERCROSSI NG LOS ANGELES, CA 90066
APPLY SLURRY SEAL VEST SACRAMENTO, CA 95798 (310) 345- 6275
HML WPCP
07- VEN-1-12.8/21. 5 I N VENTURA COUNTY | N VENTURA AND DEBRUI N DI PSIA, M KE $225,962 02/ 13/09 39%
07-2Y8104 OXNARD FROM HUENEME ROAD P.O. BOX 1355 1525 RANCH CONEJO iﬁgv 282 8;5 g‘llj gg 53%
UNDERCROSSI NG TO VENTURA OVERHEAD FRENGH CAVP. CA 95231 BLVD., SU TE 102 '
TREAT BRI DGE DECK ' THOUSAND OAKS, CA 91320
HVB WPCP (805) 375- 9247
07- VEN-23-3.5/11. 4 I'N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVING COMPANY INC  EID, EMLE $62, 960, 760 04/ 04/ 06 0%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $61, 231,819 04/17/06 0%
HP21- 6207- (036) L BOULEVARD UNDERCROSS! NG TO NEW LOS LD, SULTE 102 $135,824 10/30/10
6(2;)' 703-() ANGELES AVENUE UNDERCROSSI N (521218;/;4;;5;4;:2 913531489 THOUSAND OAKS, CA 91320 PLANT EST
o W DEN ROADWAY AND SOUND WALL ) B}
HEL3 SVPPP (805) 375- 9247 SATI S
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI' S FROM BENEATH 2 ALLI ANCE CONSTRUCTI ON, INC  ABUMUHOR, | SSAM $235,000 01/26/08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135, Ogg géj gg; gg 57%
BRI DGE #53- 424 SECTI ONS OF GRI MES OXNARD. CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ' TOUSAND OAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI' S TO MAI NTAI N (805) 375-9247
201130 CHANNEL FLO
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, I NC. VALENCI A DORRI, M KE $5, 985,000 02/14/05  100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMMERCE CENTER 1525 RANCHO CONEJO $5, 902, 9;8 83; 13; 82 100%
THE OAK VIEW VILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT THOUSAND OAKS, CA 91320
HA. 23 STABI LI ZE & REPAIR A STORM DANVAGED VALENGI A, CA 91355-4171 (805) 480- 4928
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33-10. 9/ 10. 9 I N VENTURA COUNTY NEAR QJAI FROM TDS ENG NEERI NG ARROYO, HECTOR $264, 547 06/23/08  100%
07-4N5304 WOODLAND AVENUE TO BALDW N ROAD 1014 S.WESTLAKE BLVD., STE14 1525 RANCHO CONEJO $267, 923 8;; g;; 82 100%
MODI FY SI GNAL AND LI GHTI NG BLVD. SU TE 103
THOUSAND OAKS, CA. 91316 03/ 25/ 09
THOUSAND OAKS, CA 91320 COVPLETED
HBAN VPCP (805) 480- 4928
07- VEN- 33-16.3/22. 1 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ABUMUHOR, | SSAM $124,950 01/21/09 0%
07-3Y0804 VARI OUS LOCATI ONS FROM 0.1 M LE 22600 G LAVBERT STREET NO 140 1525 RANCHO CONEJO $0 02/09/09 0%
NORTH OF MATI LI JA ROAD SOUTH TO 2.7 BLVD., # 102 $0 10/30/09
M LES NORTH OF BEAR CREEK BRI D (LQZ; ngEzggA 92630 THOUSAND OAKS, CA 91320 SUSPENDED
| NSTALL DRAI NAGE FACI LI TI ES . .
P VPCP (805) 375- 9247
07- VEN- 33- 24. 8/ 26. 9 I N VENTURA COUNTY NEAR QJAI AT SUMVER CONSTRUCTI ON | NC DI PSI A, M KE $127,791 01/ 08/ 09 6%
07-3Y0704 VARI OUS LOCATI ON FROM 0.2 M LE SOUTH PO BOX 30 1525 RANCHO CONEJO $429 02/ 24/ 09 0%
OF SESPE RIVER ROAD TO 1.9 M LES BLVD #102 $420 09/08/09
NORTH OF SESPE Rl VER ROAD (Sgggfgggu'g);? 93061 THOUSAND QAKS, CA 91320
CLEAN AND | NSTALL CULVERTS i .
VR VPCP (805) 375- 9247
07- VEN-33-32.5/48. 4 IN VENTURA COUNTY NEAR QJAI AT ELEVATI ON GENERAL ENG NEERI NG DI PSI A, M KE $235,499 02/ 09/ 09 4%
07-3Y1304 VARI OUS LOCATI ONS FROM 5 M SOUTH OF CONTRACTORS | NC 1525 RANCHO CONEJO $4,365 03/03/09 2%
GODW N CANYON BRI DGE TC0.1 M SOUTH 2333 A STREET BLVD #102 $4,365 11/30/09
OF LOCKWOOD VALLEY ROAD THOUSAND QAKS, CA 91320
CLEAN AND | NSTALL CULVERTS SANTA MARIA CA 93455 (805) 375- 9427
HVR wecP (805) 922- 4366
07- VEN- 33-42. 0/ 48. 5 I N VENTURA COUNTY NEAR QJAI FROM 0.7 GRANI TE CONSTRUCTI ON COMPANY ABUMUHOR, | SSAM $994, 697 02/ 02/ 09 0%
07-2Y6404 M LE SOUTH OF PI NE MOUNTAIN ROAD TO P O BOX 50085 1525 RANCHO CONEJO $0 02/17/09 0%
LOCKWOOD VALLEY ROAD BLVD.  # 102 $0 08/01/09
WATSONVI LLE CA 950775085 ’
RUBBERI ZED HOT M X ASPHALT OVERLAY (831) 724- 1011 THOUSAND QAKS, CA 91320 SUSPENDED
HVLA VPCP (805) 375- 9247
07- VEN- 33-52. 4/57. 3 I'N VENTURA COUNTY NEAR QJAI AT V A P CONSTRUCTI ON | NC DI PSI A, M CHAEL $130,021 02/05/09 7%
07-3Y0904 VARl OUS LOCATI ONS FROM 3.9 M LES 16129 PEPPERTREE LANE 1525 RANCHO CONEJO iigg 855 g; gg 0%

HwVR

NORTH OF LOCKWOOD VALLEY ROAD TO 0.5
M LE SOUTH OF COUNTY LIMT
CLEAN CULVERT AND REPAI R HEADWALL

LA M RADA CA 90638
(714) 253- 3270

BLVD., #102
THOUSAND OAKS, CA 91320
(805) 375- 9247
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-/ 31 I N VENTURA COUNTY | N AND NEAR VENTURA PETERSON CHASE GENERAL DI SPIA, MKE $215, 786 02/ 04/ 09 0%
07- 4M6604 FROM RTE 33/ 101 SEPARATI ON TO SAN ENG NEERI NG CONSTRUCTI ON I NC 1525 RANCHO CONEJO 23’?28 8;;13583 204
ANTONI O CREEK AND NEAR QJAI AT SESPE 1792 KAI SER AVENUE BLVD., #102
CREEK
| RVI NE CA 926145706 THOUSAND OAKS, CA 91320 SUSPENDED
CLEAN AND TREAT BRI DGE DECK (805) 375-9247
HVB WeCP (949) 252- 0441
07- VEN-101-22.0/23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGEMENT DI PSIA, M KE $1,877,543 09/ 06/ 07 0%
07-234204 VENTURA AT VARl OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $1$f§g'gg§ 82;%3;2; 0%
PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUI TE 102 !
CRANGE, CA 92868 T;g:ﬁ§$g gﬁji, CA 91320 PLANT EST
HA21 SWPPP (805) 375 SATI'S
07- VEN- 101- 30. 9/ 0 I N VENTURA AT VENTURA Rl VER BRIDGE C.L. CONCRETE CONSTRUCTORS, | NCCASTI LLO, ELOY $84,397 02/ 23/ 09 0%
07-4E1704 #52- 0241L/ R 14746 COBALT STREET 12957 VEST CULVER 28 02/ 27/ 09 0%
REPAI R CONCRETE AT Pl ER BLVD.
SYLMAR, CA 91342
LOS ANGELES, CA 90066
VB VPGP (310) 345- 6275
07- VEN-118-18.2/32. 6 VEN 118 18.2/32.6 HW WDENING AND C. A RASMUSSEN, |NC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $48, 952, 656 02/ 22/ 07 79%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWMERCE CENTER 28548 1525 RANCHO CONEJO $46$§$g,gé§ 235%258; 94%
ON ROAD TO LOS ANGLES COUNTY LINE -  LIVINGSTON AVENUE VALENCI A, CABLVD,, SUI TE 103 '
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN H GHWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/ 0 I N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTI ON | NC I RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $19117;g 2255258; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 ?LVD'Aig'ZiKQOSCA 91320
(909) 394-4510 805) 480- 4928
HA22 WPCP (805) 480-
07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON | NC EID, EMLE $1, 427,150 09/29/08 0%
07-1X3104 0.1 MLE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $0 10722/ 08 0%
ER- 4129- (004) E RCROS $0 11/30/09
--0) UNDE S| NG VENTURA CA 93003 BLVD., #102
REPAI R CULVERT THOUSAND OAKS, CA 91320 SUSPENDED

SWPPP

(805) 654- 1682
(805) 375- 9247
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118-23.3/32. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMTAFT ELECTRI C CO. MANNAA, HASSAN $1,073,460 06/17/08 84%
07- 142804 0.8 KM VEST OF FI RST STREET 1694 EASTMAN AVENUE 13171 TELFAI R AVENUE $1, 006, 928 81; %8; 82 94%
OVERCROSSI NG TO 0.8 KM EAST OF SYLMAR, CA 91342
SYCAMORE DRI VE UNDERCROSSI NG VENTURA, CA 93003 (818) 364- 2760
MODI FY LI GHTI NG
HA22 WPCP
07- VEN- 118- 32. 0/ 33 I'N VENTURA COUNTY IN SIM VALLEY AT C A RASMUSSEN I NC TOUTOUNCHI AN,  MOHAMVAD $177,456 11/ 19/ 07 0%
07-246904 0.9 KM WEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $170,402  12/14/07 0%
ACST- P118- (057) E FROM 0.3 KM VEST OF ROCKY PEAK OC TO BLVD. . SUITE 103 $1,700 07/15/09
P1-18 0-(7E) VALENCI A CA 91355
0 ROCKY PEAK ROAD OC (661) 367- 9040 THOUSAND OAKS, CA 91320 PLANT EST
- I NSTALL CHAI N LI NK FENCE ) }
TEAL PP (805) 480- 4928 SATI S
07- VEN-118-32.0/32. 5 IN VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $3, 264, 025 09/ 29/ 08 6%
07-223804 FROM 0. 6 KM VEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO 222;7221 (1)85 ig; gg 10%
OVERCROSSI NG TO ROCKY PEAK ROAD VENTURA. CA 93003 BLVD., SU TE 103 '
OVERCRCSSI NG ' THOUSAND OAKS, CA 91320
CONSTRUCT RAMPS .
HELL - (805) 480- 4928
07- VEN- 126- 19. 2/ 34 REMOVE DEBRI S TO RESTORE STORM UNI ON ENGI NEERI NG COMPANY, | NCI RA, ALFRED $985,000 11/02/07  100%
07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO $;‘;€;, ggg (1)}1; gg; 8; 76%
VATERSHED THREATENS TO OVERTOP BRIDGE o . oo BLVD. :
& H GHWAY WTH DEBRIS DIR S EME ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE DEBRI' S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPACI TY
07- VEN- 150-9. 6/ 9. 6 I'N VENTURA COUNTY NEAR RANCHO SANTA  NCCI, |NC. I RA, ALFRED $2,053,522 01/23/08  100%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO $1§;32§’§§2 Cﬁ; 8;5 83 71%
UPGRADE BRI DGE RAI LS BLVD., SU TE 103 !
PARANOUNT, CA 90723
THOUSAND OAKS, CA 91320
Aol Swepp (805) 480- 4928
07- VEN- 150- 18. 8/ 18. 8 I'N VENTURA COUNTY I N QJAI AT SAN CA RASSMUSSEN, | NC. I RA, ALFRED $3, 538,283 08/11/08 32%
07-1189G4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $893,859 08/ 15/ 08 25%
ACST- P150- (025) E $169,512 07/21/10
REPLACE BRI DGE BLVD., SU TE 103
P1-50 0-(5E) VALENCI A, CA 91355

THOUSAND QAKS, CA 9130

--0) (805) 804- 4928

HA21 SWPPP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 20. 5/ 31 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ARROYQ, HECTOR $889, 145 09/ 15/ 08 54%
2&1}3223_(004) c VARI QUS LOCATI ONS FROM 0. 9 KM EAST OF 22600 G LAMBERT ST SUI TE 1405 1525 RANCHO CONEJO igig, gig ég; 225 82 70%
REEVES ROAD TO 0.2 KM NORTH OF BLVD.. SU TE 103 !
41-30 0- (4E) LAKE FOREST CA 92630 ’
RAFFERTY RANCH ROAD THOUSAND QOAKS, CA 91320
--0) REPAI R SLOPE (949) 454- 1999 (805) 480- 4928
HA23 WPCP
07- VEN- 150- 28. 5/ 28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2, 964,366 01/18/08 92%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $2,707,798  02/06/08 91%
ACST- P150- (024) E $168,020 04/27/10
SANTA PAULA CREEK BRI DGE BLVD. SU TE 103
(P)l' 50 0-(4E) W DEN BRI DGE AND UPGRADE RAI LI NG VALENCI A, CA 91355-4171 THOUSAND QAKS, CA 91320
HAo 1 SWPPP (805) 804- 4928

Totals: Authorized Final Amt: $1, 215, 866, 969 Completed to Date: $748,913,172 Work ThisMonth: $31, 340, 507




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-3.4/7.2 07-45S8604
07-LA-1-4.2/4.2 07-4S7104
07-LA-1-4.5/6.8 07-3Y5204
07- LA-1-27.4/30.9 07-1660U4
07-LA-1-28.7/29.6 07- 1661A4
07-LA-1-35.3/46.9 07- 254304
07-LA-1-47.5/62.2 07-4S3704
07-LA-1-50.8/56.5 07-3Y4704
07-LA-2-24.4/82.3 07-214204
07-LA-2-74.0/74.1 07-4J1804
07-LA-2-25.5/29.1 07-119734
07-LA-5-1.2/9.7 07-4L5304
07-LA-5-2.4/19.7 07-2Y6804
07-LA-5-6.8/18. 4 07- 235904
07-LA-5-12.6/12.6 07-4S2204
07-LA-5-13.9/19.9 07-4L4704
07- LA-5-15.6/16.3 07-217404

07-LA-5-16.9/28.7 07-193104
07-LA-5-27.2/28.7 07-2266A4
07-LA-5-28.1/28.6 07-0510C4
07-LA-5-43.0/44.5 07-2X3004
07- LA-5-49. 0/ 60 07- 1X6204

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm
07- LA-5-44.2/ 46
07-LA-5-46.7/47.6
07-LA-10-5.6/8.9
07- LA-10-14. 2/ 18.
07- LA-10-18. 3/ 31.
07- LA-10-18. 3/ 21.
07- LA-10-18. 5/ 21.
07- LA- 10- 28. 0/ 45.
07- LA- 10- 33. 2/ 35.
07-LA-10-/S1.3
07-LA-18-/4.5
07-LA-27-6.9/0
07-LA-27-14.8/ 17
07-LA-30-3.4/3.4
07- LA- 39- 30. 6/ 30
07-LA-47-.9/2
07-LA-47-3.5/4.5
07-LA-47-3.5/4.5
07-LA-47-4.6/4.6
07-LA-47-/2.1
07-LA-57-3.8/0
07- LA- 60- 11. 8/ 23.

PN N O W R

Statement of Ongoing Contracts - Index

Contract

07- 168004
07- 452404
07-2267A4
07-222224
07- 166814
07- 166824
07-4S1704
07-4L5604
07-2Y4104
07-2ML304
07-3Y2304
07- 483504
07-2Y4904
07- 452004
07-231204
07-224804
07-2X1704
07- 265004
07-4S2304
07- 3Y5004
07-2Y9104
07-1294V4

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm
07- LA-60-/30.5
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-10.6/13.4
07-LA-91-17.8/18.8
07-LA-91-15.4/20.5
07-LA-101-2.6/2.6
07-LA-101-14.4/0
07-LA-103-.1/.9
07-LA-103-1.8/2.3
07-LA-105-.7/.9
07-LA-105-4.1/4.1
07-LA-105-8.4/15.8
07- LA-110- 10. 3/ 23.
07-LA-110-11. 5/ 14.
07- LA-110-21. 4/ 23.
07- LA-110- 22. 0/ 23.
07- LA-110-22. 5/ 23.
07- LA-110-24. 5/ 25.
07-LA-110-.9/21.5
07-LA-118-2.4/5.9
07-LA-126-/5.6

g 00 N O N

Statement of Ongoing Contracts - Index

Contract

07-243904
07- 182204
07-1Y6504
07-2X3204
07- 180004
07-2Y4604
07-4T0004
07- 4K1504
07-4L9304
07- 4C0604
07-178504
07-4S7204
07-4L9404
07- 4E1804
07-3Y2104
07-4L9604
07- 246704
07-4L7904
07- 243504
07-4L9504
07-2Y5904
07-3Y2804

Page
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Cnty Rt Pm
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07-LA-134-11.5/13
07-LA-134-/1
07- LA-138-47.8/49

07- LA-138-51. 9/ 52.
07- LA- 138-56. 2/ 57.
07- LA- 138- 60. 0/ 60.

07- LA-138-69. 3/ 75

07- LA-210- 29. 5/ 30.
07- LA-210- 40. 6/ 42.
07- LA-210- 48. 9/ 49.

07- LA-210-/ 44
07- LA-210-.8/33.9

07- LA- 210- 19. 8/ 23.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 34. 2/ 44.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.

07-LA-210-/6
07-LA-213-.3/1
07-LA-213-3.4/8

P W OO 00 W

Statement of Ongoing Contracts - Index

Contract

07- 188504
07- 182704
07- 182604
07-2Y8504
07-239614
07-127214
07-127234
07-4S2704
07-3Y2704
07-228104
07- 231404
07-242704
07-243304
07- 2M3804
07- 459004
07- 129934
07-1M4104
07-172174
07-1264F4
07-3Y3904
07-4S6704
07-3Y4304

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07-LA-213-5.7/5.7
07- LA-405-13.3/14.7
07- LA-405-25.9/29.5
07- LA-405-40.1/46. 2
07-LA-405-/48.6
07-LA-405-/12.6
07- LA- 605-21. 8/ 22.2
07- LA-605-11.2/25.8
07- LA-605-15.6/25.1
07-LA-710-9.4/18.4
07-LA-710-16.1/18.4
07-LA-710-18.2/26.5
07-LA-710-21.9/21.9
07-LA-5707-/0
07-LA-5764-/0
07- VEN- 1-9. 8/14.2
07- VEN- 1-12.8/21.5
07- VEN- 23-20.7/21.1
07- VEN-23-3.5/11.4
07- VEN-33-7.8/8
07- VEN- 33-10. 9/10. 9
07- VEN- 33-16.3/22.1

Statement of Ongoing Contracts - Index

Contract

07-4S2104
07-3Y2604
07-1178U4
07-218304
07- 243604
07-244404
07- 454904
07-2Y7404
07-3Y2404
07-183114
07- 259904
07-2Y4804
07- 459904
07-201604
07-210804
07-3Y4804
07-2Y8104
07- 1X8904
07-115454
07- 4K6304
07- 4N5304
07- 3Y0804

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm

07- VEN- 33-24.8/26.9
07- VEN- 33-32. 5/ 48. 4
07- VEN-33-42.0/48.5
07- VEN- 33-52. 4/ 57. 3

07- VEN-33-/31

07- VEN- 101- 22.
07- VEN- 101- 30.
07- VEN- 118- 32.
07- VEN- 118- 32.
07- VEN- 118- 21.
07- VEN- 118- 23.
07- VEN- 118- 18.
07- VEN- 118- 18.
07- VEN- 126- 19.

0/ 23.

9/0
0/ 33

0/ 32.
8/ 21.
3/ 32.
2/ 32.

4/ 0
2/ 34

07- VEN-150-9.6/9. 6

07- VEN- 150- 18.
07- VEN- 150- 20.
07- VEN- 150- 28.

8/ 18.

5/ 31

5/ 28.

7

o O 0 O

Statement of Ongoing Contracts - Index

Contract

07-3Y0704
07-3Y1304
07-2Y6404
07- 3Y0904
07- 4VMb604
07-234204
07-4E1704
07- 246904
07-223804
07-1X3104
07- 142804
07-116794
07- 1P3804
07-1X8704
07-1189A4
07-1189G4
07-4L4304
07-1189F4

Statement of Ongoing Contracts - Federal Aid

Page
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District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

07
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$115, 641, 992
$471, 593, 262

$30, 851, 814
$270, 462, 293
$133, 345, 512
$193, 972, 097

$1, 215, 866, 969
Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
07 $81, 225, 279
$81, 225, 279

Work completed this Period:

Work Comp
$98, 241, 613
$359, 844, 059
$19, 275, 502
$169, 739, 071
$1, 315, 225
$100, 497, 703
$748,913,172
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